

Spec — Guild Roadmap View Maturity

Created: 2026-06-17 — Claude.ai Status: Ready for `_working/` Priority: Medium — after Gespräche queue, before guest access Decisions view: explicitly out of scope — revisit at ~15 DRs

Context

The Guild Roadmap page exists at `/guild/build/roadmap` and renders `_working/ROADMAP.md` as read-only HTML. It works but is immature: flat structure, no domain grouping, no status, no distinction between agreed targets and loose discussion items.

Two problems this spec solves:

1. **Queue noise.** Roadmap items currently have no proper home in the UI. They get mixed into session summaries and session discussions, with no clear view of what's agreed vs. what's just been discussed. The Roadmap view gives agreed targets a visible, permanent home separate from the build queue.
2. **Visibility.** The Learning System initiative, Gespräche roadmap, and other major directions committed to GitHub yesterday have no visible representation in the Guild UI. Someone opening Guild sees the build queue but not the strategic picture.

The fix is a restructured `ROADMAP.md` document and an improved renderer. No database. No new routes beyond what exists. The repo stays the source of truth.

Part 1 — Restructure ROADMAP.md

Rename: `_working/ROADMAP_2026-06-12.md` → `_working/ROADMAP.md` Drop the date — this is a living document, versioned by git.

Replace content with structured version:

markdown

mini-moi Roadmap

Living document – versioned in GitHub

Updated: via git – see commit history for changes

— — —

How this works

Agreed targets are committed to ``docs/`` in the repo and listed below with their source document. Discussion items that haven't been agreed live in session summaries – not here.

The act of committing is the promotion. If it's not in `'docs/'`, it's not an agreed target.

When an item is ready to build: write a spec in ``_working/`` with DoD + Commit, then update the item's status here to ``queued``.

— — —

German

Agreed targets

1

Item

1

Phase

1

Status

1

Source

1

1

.....

1

1

1

1

1

Gespräche mobile fixes

Phase 0

queued

GESPRACHE_ROADMAP.md

Automatic transcript handoff

Phase 1

target

GESPRACHE_ROADMAP.md

Voice command routing

Phase 2

target

GESPRACHE_ROADMAP.md

PWA wrapper

post-mobile

target

LEARNING_SYSTEM_ROADMAP.md

LoRA German error adapter

Phase 2

target

LEARNING_SYSTEM_ROADMAP.md

|
Persona aus echtem Gespräch

|
Phase 3

|
target

|
GESPRACHE_ROADMAP.md

|
Cross-session error detection

|
Phase 4

|
target

|
GESPRACHE_ROADMAP.md

Discussion – not yet agreed

- Swipe between German tabs (E7)
- Persona card preview on tap (E5)
- Schreiben history rows clickable

Platform

Agreed targets

|
Item

|
Phase

|
Status

|
Source

|

|

|

|

|

|

Learning System Phase 0 · Foundation

|

Phase 0

|

in_progress

|

LEARNING_SYSTEM_ROADMAP.md

|

|

Learning System Phase 1 · RAG layer

|

Phase 1

|

target

|

LEARNING_SYSTEM_ROADMAP.md

|

|

Learning System Phase 2 · LoRA training

|

Phase 2

|

target

|

LEARNING_SYSTEM_ROADMAP.md

|

|

Learning System Phase 3 · local-first

|

Phase 3

|

target

|

LEARNING_SYSTEM_ROADMAP.md

|

|

Decision Records practice

|

Phase 0

|
done

|
DECISION_RECORD_PRACTICE.md

- ### Discussion – not yet agreed
- Model merging / adapter routing
 - On-device inference for voice

Curator

Agreed targets

|
Item

|
Phase

|
Status

|
Source

|

|

|

|

|
|
v1.2 · Mac Mini migration

|
v1.2

|
target

|
(session 2026-04)

|
|
|

v1.3 · Neo4j intelligence layer

|

v1.3

|

target

|

(session 2026-04)

|

Discussion – not yet agreed

- Non-Anglophone source expansion
- Automated briefing delivery

Guild

Agreed targets

|

Item

|

Phase

|

Status

|

Source

|

|

|

|

|

|

|

Guest access + CoS nudge

|

v1

|

queued

|

```
spec_cos_guest_access
|
|
Security architecture split
|
v1
|
queued
|
spec_security_architecture
|
|
Career focus editor
|
v1
|
queued
|
spec_guild_career_focus_editor
|
|
Roadmap view maturity
|
v1
|
in_progress
|
this spec
|
|
Decisions view
|
v1
|
target
|
dr_decision_record_practice_mvp
|
```

Discussion – not yet agreed

- Guest auto-creation on grant
- Auto-match guest email to career pipeline

Done (recent)

|

Item

|

Shipped

|

Notes

|

|

|

|

|

|

Decision Record practice

|

2026-06-17

|

c0dbf35

|

|

Mobile audit fixes (11)

|

2026-06-16

|

All German pages rendering

|

```
|
Mein Deutsch v1.1
|
2026-06-16
|
mein-deutsch-v1.1 tag
|
|
Guild v0.9
|
2026-06-13
|
|
```

Part 2 — Renderer improvements

The existing renderer reads `_working/ROADMAP.md` and renders as HTML. Extend it with four targeted improvements:

2.1 — Status badges

Scan table cells for known status values and wrap in styled `<span>`:

Status	Style
<code>target</code>	Muted amber, small caps
<code>queued</code>	Amber, small caps
<code>in_progress</code>	Green tint ( <code>#5a8a5a</code>), small caps
<code>done</code>	Muted gray, small caps, slight strikethrough

Detection: exact string match in table cell. No regex needed.

2.2 — Source doc links

If a Source cell value matches a filename in `docs/` (e.g. `GESPRACHE_ROADMAP.md`), render as a GitHub link: `https://github.com/robertvanstedum/personal-ai-agents/blob/main/docs/[filename]`

If no match (e.g. `spec_cos_guest_access` or `session 2026-04`), render as plain text. No broken links.

2.3 — Section styling

- `## Domain` headers (German, Platform, Curator, Guild) — render with existing Guild section header style. Visually separated, amber rule below.
- `### Agreed targets` — normal weight, full opacity.
- `### Discussion – not yet agreed` — slightly muted (70% opacity), italic label. Same content, visually de-emphasised. Agreed targets draw the eye; discussion items are present but subordinate.

2.4 — Git last-modified date

Show at top of page below the title: `Last updated: [date from git log]`

Use: `git log -1 --format="%ci" _working/ROADMAP.md` Parse date only, not full timestamp. Fallback to file mtime if git command fails. Do not hardcode a date in the document itself.

What does not change

- The route `(/guild/build/roadmap)` — unchanged
 - The "READ-ONLY · EDIT IN `_WORKING/ROADMAP.MD`" note — keep it, it correctly tells Robert how to update the content
 - The QUEUE and BUILD LOG views — no changes, no regression
 - Any database or new routes — none added
 - Decisions view — explicitly out of scope for this spec
-

Definition of Done

- `_working/ROADMAP.md` exists (renamed from `ROADMAP_2026-06-12.md`) with structured content as specified above
- Old `ROADMAP_2026-06-12.md` removed (or renamed — confirm with Robert if there's content worth preserving before deleting)
- Roadmap page renders domain sections with `##` header styling
- `### Agreed targets` and `### Discussion` sub-sections render with visual distinction (agreed normal, discussion muted/italic label)
- Status badges render correctly for all four values: target / queued / in_progress / done
- Source doc links resolve to correct GitHub URLs for known filenames
- Unknown source values render as plain text (no broken links)

- Git last-modified date shows correctly at top of page
- Page loads without error when `(_working/ROADMAP.md)` is present
- Verified: QUEUE and BUILD LOG views unaffected (regression check)
- Verified: load roadmap page, confirm domain grouping, status badges, and at least one source doc link resolves

Commit

`(Mature Guild Roadmap view – structured ROADMAP.md by domain, status badges, source doc links, agreed vs discussion split, git last-modified.)`

Spec · 2026-06-17 · Claude.ai